

August 24, 1998

Steering Committee/Citizen Council Meeting

The Steering Committee and Citizen Council held a joint meeting last Thursday to view demonstrations of all 13 projects. Projects have addressed or are in the process of addressing the issues raised by both groups earlier this summer.

All projects were very well received by the group. Minutes from the meeting, as well as other material handed out at the meeting, will be mailed to the Steering Committee and Citizen Council.

The next Steering Committee/Citizen Council meeting will be held Friday, September 25 from Noon – 4:30 pm, when they will review and comment on project final reports. These reports will be mailed prior to the meeting.

Projects Update

Project 1: IOWAccess Network

Project Overview

Use the Internet to create the IOWAccess Network — a single electronic government gateway that would give customers the ability to access multiple levels of government seamlessly on a 24-hour-a-day, 7-days-a-week basis.

Project Update

The evaluation section of the final report, including methodology and items to be considered, was completed at its meeting last week. The team plans to meet monthly through October to complete the final report.

Project 2: Internet Training Materials with Arizona State University

Project cancelled.

Project 3: Internet Training Materials and Program

Project Overview

Implement an intergovernmental program to provide free training to government managers and decision makers; federal, state, and local government employees; and other stakeholders on uses of the Internet. Test and evaluate Internet training materials in a series of pilot projects, targeting the general public and government employees and decision makers from all levels of government.

Project Update

Project 3 has completed the government employee and citizen trainings.

Project 4: Internet Pilot Project in Area XV

Project Overview

Implement a project to demonstrate various Internet services that provide training for government agencies, students, and citizens at Indian Hills Community College County Centers in Albia, Bloomfield, Corydon, and Oskaloosa.

Project Update

All sites are up and running.

Project 5: Online Budget and Tax Information

Project Overview

Develop an online budget and tax information system for counties, cities, and school districts to submit reports and obtain finance information from the State of Iowa. All budget information from local jurisdictions will be made available to the public (via the Internet) by the year 2000. This project was expanded to include online submissions of property tax valuations.

Project Update

Solu Tech continues to develop the valuation system. Counties will be able to add or delete tax districts, provide Tax Increment Finance information, and can access a help menu if there are questions. The vendor expects to begin work on the web page in about two weeks.

Project 6: Online Housing and Finance Services

Project Overview

Develop an easy-to-use, concise electronic information clearinghouse of housing and finance services available through national, state, and local governments and private entities.

Project Update

Iowa State University continues to include information on the web site on elder housing opportunities. The web page is up and running at <http://www.iowaccess.design.iastate.edu>.

Project 7: First Stop Business License Center, Professional Licensing Center & Regulation Guide

Project Overview

Develop and implement an efficient and convenient electronic information system for citizens, businesses, and governments to apply for professional and business licenses and operating permits; obtain project specific regulatory guidelines and agency contacts; and identify and select appropriate business and community economic development project assistance. This project targets businesses, counties, cities, and businesses that start-up or expand each year, and individuals that apply for or renew their professional licenses each year.

Project Update

The project team has determined that no administrative rule changes will be needed to permit electronic renewal of engineering licenses. Iowa Interactive continues to work through development of the electronic renewal of professional licenses. Issues of handling credit card transactions are being resolved.

Project 8: GIS

Project Overview

Construct the infrastructure needed for all levels of government, the educational sector, and the private sector to take full advantage of geographic information systems and related technologies. Formalize a coordinating body, hire staff, manage an enhanced data clearinghouse, and conduct a statewide GIS training and educational effort.

Project Update

The project team expects to bring the Iowa Geospatial Data Clearinghouse on-line by September 1. The Local Decision Makers' GIS Workshop will be held over the ICN on September 28.

Project 9: STAWRS

Project Overview

Develop and test a system that will allow employers to electronically submit employer/employee wage tax reports, including tax withholding, unemployment insurance tax, social security, and wage requirements. Businesses will be able to access and complete regulations and reporting forms electronically. The result will produce a single state report that an employer may obtain and submit electronically to a single state agency.

Project Update

Software development and documentation continues. Preparations are being made for a test pilot date. The team is working on making a decision with the Internal Revenue Service so the scope of work for Internet-based applications can be completed. The next team meeting is scheduled for September 10.

Project 10: Electronic Commerce Business Plan

Project Overview

To support identification and prioritization of electronic commerce projects within Iowa. The final product, an Intergovernmental Electronic Commerce Business Plan, will contain an initial list of intergovernmental electronic commerce application recommendations for an ongoing process and a lead agency to sustain the business plan and its usefulness.

Project Update

The project team met today to provide their feedback on the business plan and workbook. KPMG is completing the reference manual that accompanies these documents and describes the security and best practices environments for electronic commerce.

Project 11: Environmental Permitting

Project Overview

Over 2,100 of Iowa's largest businesses will be directly affected by this service, which will provide an electronic means of accepting air operating (Title V) permit applications and air construction permits. This service will provide the capability for applicants to use the Internet to track the status of operating and construction permit applications.

Project Update

Windsor Technologies continues to test the system.

Project 12: Automated Booking Station Pilot

Project Overview

Provide a method of automating the booking process which includes electronic transfer of images and data for the largest counties in the state (based on population). The project will include the capability to electronically capture

fingerprints and demographics -- so that criminal histories and other information can be transferred from a central database managed by the Iowa Department of Public Safety to the remote booking site in a county or city. Three pilot sites have been selected -- Polk County, Scott County, and Linn County.

Project Update

The system is in place in all three pilot sites.

Project 13: Community Resource Directory Pilot

Project Overview

Establish a pilot computerized, consumer-friendly information and referral and limited enrollment system that would provide all members of the pilot community with direct, private, and anonymous access to information about community resources, and the limited ability to enroll for services from an array of sites in the community. The result of this process will be an integrated, locally accessible system that communicates the availability of and, in some cases, the criteria for qualifying for, various community services. The system will include the following types of information: child care, elderly services, financial assistance services, transportation, health and mental health care, housing, and other services offered by both public and private providers.

Project Update

The pilot site has prepared all the Linn County data, which should be entered into Galileo by the end of August. Once this data is entered, the sites will be operational and evaluation will begin. The feasibility study is underway and team members are working on the final report. The hardware has arrived and has been delivered to the public access sites. Focus groups are scheduled for early September.

Project 14: Integrated Client Information for Mental Health Services

Project Overview

Develop a data information system that links individual county data systems to current state systems. Will provide common sharing of client information between state and local agencies and technical assistance for counties to develop uniform reporting for mental health services in Iowa.

Project Update

The Iowa Department of Human Services and the pilot counties continue to test and evaluate the system.

Meetings Schedule

Steering Committee/Citizen Council Meeting

Friday, September 25

Noon – 4:30 pm

Site TBA

Project 6: Online Housing and Finance Services

Friday, August 28

10:00 am – Noon

Iowa Department of Economic Development – ICN sites available upon request

Project 7: First Stop Business License Center, Professional Licensing Center & Regulation Guide

Wednesday, September 9

10:00 am - Noon

Iowa Department of Economic Development

Project 9: STAWRS

Thursday, September 10

1:30 – 3:30 pm

Site TBA

Project 12: Automated Booking Station Pilot

Tuesday, September 8, 1998

1:30 - 3:30 p.m.

Veterans Affairs, Des Moines –remote ICN connections available